

Digital Governance and E-Administration — Implementation Guide

Document Type	Implementation Guide	Reference Record	ua-pol-2025-044
Department	University Administration	Reference	UA/POL/2025/044
Year	2025	Status	Active

Demo / Synthetic Document: This document was created solely for demonstration of the HEIRS project. It is not an official government order, regulation, policy, scheme, or legal document. All content is synthetic and presented only for project presentation purposes.

This guide supports institutions in implementing the E-Administration Framework. It describes the phases of implementation, the roles required, the reporting expected and the practical steps institutions should follow from planning through to steady-state operation.

1. Introduction

Digital governance is not a single project but a way of working. This guide helps institutions plan the transition from paper-based to digital administration in a structured way, balancing ambition with the need for quality, security and staff adoption.

2. Purpose

The purpose of this guide is to translate the framework's expectations into practical actions, responsible roles, realistic timelines and reporting requirements. It is intended for registrars, finance officers, HR leads, IT managers and the Digital Governance Board.

3. Scope

This guide covers the planning, implementation and consolidation of digital governance. It applies to universities and their affiliated institutions. Implementation sequencing may differ by institution size and readiness.

4. Implementation Phases

Phase 1: Planning and Readiness

Establish the Digital Governance Board. Map current administrative processes. Identify high-impact services for early digitisation. Assess infrastructure and skills. Prepare a prioritised plan and budget with milestones and owners.

Phase 2: Records and Service Foundations

Deploy a records management system or module. Implement classification, retention and access control. Digitise first-priority services (e.g., registration, fee payment) and launch the self-service portal. Train staff on the new workflows.

Phase 3: Process Improvement and Integration

Digitise remaining priority services. Integrate data across systems to support reporting. Automate routine approvals. Expand self-service options and embed service-level monitoring.

Phase 4: Consolidation and Optimisation

Refine workflows based on usage data. Address bottlenecks and user experience issues. Strengthen security and access reviews. Prepare institutional performance reports for external submission.

5. Roles and Responsibilities

Role	Key Responsibility
Registrar or equivalent	Process owner; approves workflow design and operational standards.
Finance officer	Finance workflow owner; ensures controls and audit readiness.
HR officer	HR workflow owner; manages staff records and leave systems.
IT manager	Technical lead; delivers infrastructure, integration and support.
Records governance officer	Manages classification, retention, disposal and records audits.
Digital Governance Board	Strategic oversight; approves standards and resolves disputes.

6. Reporting

Report	Frequency	Audience
Implementation progress update	Monthly	Digital Governance Board
Service performance dashboard	Quarterly	University leadership
Records audit summary	Annually	University administration
Security and access review	Quarterly	IT and Board
External implementation report	Annually	University Administration

7. Risks and Mitigation

- Resistance to change: invest in communication, training and quick wins that demonstrate value.

- Incomplete records: manage the paper-to-digital transition carefully and maintain parallel access during cutover.
- Poor data quality: assign ownership and monitor data quality metrics actively.
- Vendor or platform risk: ensure data portability and avoid sole-source dependencies.
- Security incidents: follow the incident response process and report significant events promptly.

8. Support and Incentives

Institutions may access shared guidance, peer-learning forums and, where available, implementation grants. Early adopters are encouraged to share case studies and tools with other institutions. The University Administration recognises and promotes demonstrated good practice.

9. Contact

For implementation queries, institutions should contact the University Administration's governance and digital services division through the HEIRS portal.