

Campus Connectivity Project — Progress Monitoring Annexure

Document Type	Progress Monitoring Annexure	Reference Record	te-pro-2023-030
Department	Technical Education	Reference	TE/PRO/2023/030
Year	2023	Status	Active

Demo / Synthetic Document: This document was created solely for demonstration of the HEIRS project. It is not an official government order, regulation, policy, scheme, or legal document. All content is synthetic and presented only for project presentation purposes.

This progress monitoring annexure gives effect to Campus Connectivity Project and covers the purposes, responsibilities and operating expectations associated with Connectivity. It should be read alongside supporting guidance and any subsequent circulars.

Performance Indicators

Performance indicators set out below provide a standard basis for measuring progress against the objectives of Campus Connectivity Project.

Indicator	Definition	Reporting Cycle
Coverage of Connectivity	Share of institutions meeting the standard for Connectivity	Annual
Capacity for Wi-Fi	Number of institutions with documented arrangements	Annual
Implementation of Network	Share of planned actions completed on schedule	Bi-annual
Stakeholder awareness	Proportion of institutions with completed awareness sessions	Annual
Outcome reported	Aggregate results reported to Technical Education	Annual

Phased Timelines

The milestone framework indicates the sequence and timing of key implementation steps under Campus Connectivity Project, subject to local adaptation.

Milestone	Timeline	Responsibility
Readiness assessment	Quarter 1	Institutions
Adoption of arrangements for Connectivity	Quarter 2	Institutional leads
Staff engagement and communication	Quarter 2-3	Institutional leads
First reporting cycle	Quarter 4	Institutions / Technical Education
Review and refinement	Following year	Technical Education

Activity Ownership

The responsibility matrix assigns primary accountability for the main activities under Campus Connectivity Project, recognising that many actions require coordination across units.

Activity	Lead	Support
Policy direction and oversight	Technical Education	Institutional leadership
Implementation of Connectivity	Institutions	Technical Education
Capacity building for Wi-Fi	Institutions	Technical Education
Monitoring and reporting	Technical Education	Institutions
Evaluation and refinement	Technical Education	All stakeholders

Supporting Guidance

Additional operational circulars may be issued to supplement this annexure; institutions should apply the most recent version of any related guidance.